


UF-2

Utilization Status




UF-2 Month-In-Review

EXPRESS Rack 3:

- Final Flight Software Loads (1/28/02)
- Demated from USICU (1/29/02)
- Installed in MPLM (2/15/02)
- MEPS Remanifested from UF-1
 - MEPS Sample fit check resulted in Crew Preference log item to be worked via TPS
- ARCTIC Remanifested from 8A
- 28 Non-conformances (11 Open items / 10 in CM/QR)

Microgravity Science Glovebox (MSG):

- Investigations Testing & MSG PR Workoff Completed (2/13/02)
- Internal Audit of MSG Configuration (2/19/02)
- Installed into MPLM (3/2/02)
- G-Limit Demanifested from UF-2
- 38 Non-conformances (31 Open items / 12 in CM/QR)
- Stowage complete except for one ethernet cable scheduled to arrive 3/7/02



UF-2 Looking Forward

EXPRESS Rack 3:

- Paper Closure
- Update the Requirements Allocation Matrix (RAM)
- Perform final fit check of MEPS Samples per TPS
- Perform ARCTIC fluid line fit check per TPS

Microgravity Science Glovebox (MSG):

- Paper Closure
- Update the Requirements Allocation Matrix (RAM)
- Approval of final cleanup RCNs and Exceptions for MSG
- Perform final MSG closeouts in MPLM for Switch List and Drawer stowage

UF-2

- Prepare and present Utilization portion of the CoFR package for PRR/OMRS (Shuttle) and LPA (Payloads/Station)
- Prepare OMRS File 8 Volume 2, File 2 Volume 2, and TGHR related planning for Middeck and MPLM Pad late stow items such as ARCTIC, MEPS, ADVASC, and PCG-STES.