NASA/NASDA GOWG#2

General Session Minutes Oct 21, 1998

Meeting Location NASDA TKSC, Japan

Conference room #1

TOPIC
















PRESENTER

TIME


Wednesday, 10/21/98

1.
Welcome and Introduction





9:30














1.1  Opening Remarks




  
NASA/   R.Schuiling  /  M.See










NASDA/H.Kitahara

1.2   Meeting Objectives
   




NASA/  R.Schuiling 









NASDA/I.Kanazawa

Welcome speech and attending member introduction

Material: 
GOWG#2 Agenda / /I.Kanazawa 
2.
General topics
2.1.
Organization Overview





NASA/ R.Schuiling     10:00


    
NASDA/ I.Kanazawa

KSC described their respective organization, structure and their relationship with other organization regarding KSC ground processing.


NASDA provided latest organization chart and responsibilities.

Material: 
KSC Organizations  / R.Schuiling

Schematic Chart of Office of Space Utilization System /I.Kanazawa 
2.2. KSC Support plan in accordance with NASDA requirements    
Boeing/ K.Flemming   10:30

NASA  provided NASA-KSC support plan based on NASDA requirements presented by NASDA at GOWG#1(Jan.’98) 

NASA provided alternate processing facility availability instead of SSPF, but this plan is under consideration in KSC.

Material: 
KSC Ground Processing Host Role Overview / K.Flemming 

2.3.  Update JEM Ground operation plan                                              
 MHI/ Fukuda        14:00

NASDA presented a new JEM 1J/A,1J flight ground operation plan based on original plan presented at GOWG#1(Jan. 1998)

NASDA required shuttle power interface checkout for PM and ELM-PS heaters. Test criteria will be developed as part of future normal work. NASA considered the updated JEM ground operation plan. NASA states that shuttle power interface checkout is mandatory at launch pad, but necessity of CITE test is dependent on interface complexity. NASA KSC took action  to coordinate with shuttle office to decide the necessity.  





(A/I GOWG#2-01)

Boeing determine status of plans for DPA for JEM Models. (Jim Werpy)   (A/I GOWG#2-02)

Check with SVITT term to see about performing CEIT test at KSC. Mike See working with Scott Mckeel and Devid Gerlach.  (A/I GOWG#2-03)

NASDA made clear of RMS test method installing RMS rack into PM and remove it after test completion.

This is a new operation that has been added to the launch site processing flow.

Material: 
JEM ground operation plan for JEM flight 1J/A &1J / N.Fukuda 

3.  Special topics

3.1  Element gross leak check                                                  

 NASA/ D.Nelson              15:40
Mr. D.Nelson presented NASA Gross leak testing method. Mr.Yamaguchi replied NASDA position of leakage testing.  Discussing each other several point of view, then LP TIM #7 A/I 5 and 6 were closed.

NASA and NASDA agreed further coordination to discuss special group including each specialist for leak check matter at Telecon and any TIM except this GOWG-II meeting. NASA/NASDA will decide due date and meeting schedule.  

 (A/I GOWG#2-04)

Material: 
JEM Gross Leak Testing  / D.Nelson




  
JEM LP TIM#7 A/I Response / H.Yamaguchi 

4.  Adjourn                                                                                                                                   17:40
5.  Signature

NASA KSC                                     Date                            NASDA                                       Date                    .                                                            

NASA JSC                                      Date                            NASDA                                       Date                    .                                                            

Thursday, 10/22/98
  3.  Special  topics
  




                                                             
3.2  SSPF electrical power voltage change request 


MHI / Urayama     9:30

                          






Boeing /K. Flemming
(1) NASDA proposed NASA to provide EPS conversion system for JEM at SSPF. NASA agreed to provide appropriate power to JEM GSE (200V,100V, 60Hz). NASA agreed to evaluate NASDA proposal which is described power adapter types, then NASA and NASDA  start  technical discussion with each engineer.

NASDA to provide the required Outlet numbers during GOWG#2. (A/I GOWG#2-05)

(2) NASA provided KSC grounding environment, and NASDA required 3 types of isolated grounding condition for testing. NASA and NASDA agreed further discussion. (A/I GOWG#2-06)
(3) NASDA provided penetrate hole requirement for cooling water system. NASA IPT lead will coordinate the technical discussion within responsible position in KSC. And response to NASDA.                                                                            (A/I GOWG#2-07)

Material: 
Electrical power adapter plan (NU36727-1)/ MHI Urayama

                     GSE Layout for 1J/A, 1J on SSPF (NU36727-2) / MHI Urayama

2. General topics

 2.4  
PDGF,FRGF Installation at launch pad            


MHI/ Kondo     
 11:00
(1) NASDA provided shaft re-installation process of PDGF,FRGF at launch pad.


(2) NASA provided clearance analysis result and NASA/ NASDA recognized same problem at ELM-PS FRGF installation. 

(3) NASA to provide PGHM interference solution of ESA COF as NASDA reference, including the information of launch-pad checkout after PDGF re-installation.(A/I GOWG#2-08)

(4) NASA will assess detail analysis using 3D CAD model. (A/I GOWG#2-09)

Material: 
PDGF/FRGF Re-installation Plan at launch pad (NU36727-3)/ MHI Kondo





Payload Canister /JEM PM  / NASA K.Flemming

2.5    CBM Interface checkout plan                                               

NASA/ D.Nelson       13:30

(1) NASA provided CBM system acceptance test plan at Launch site. NASA and NASDA should make clear the roles and responsibilities in further discussing.  NASA accepted an action (A/I GOWG#2-10) to reassess CBM Post Delivery Check Out requirements at KSC, Based on NASDA statement that CBM system level acceptance requirements will be performed in Japan. 

Material: 
Active and Passive CBM System Level Acceptance/ MHI Kondo

       2.6    Rack insertion device operation report                                 

NASA/ K.Flemming   14:30

(1) NASA  reported the latest the RID status with movie / picture and discussed the possibility of use during JEM rack operations at KSC.

4.  Review Action Items and Minutes                                                ALL                             16:30
5.
  Adjourn                                                                                                                                17:00
6.
  Signature

NASA KSC                                     Date                            NASDA                                       Date                    .                                                            

NASA JSC                                      Date                            NASDA                                       Date                    .                                                            

Friday, 10/23/98
2.  General topics

2.8  LSSP Documentation plan                                                        
JAMSS/Tokunaga            9:30
NASDA proposed NASA to future plan to submit LSSP input data and contents. NASA agreed the schedule was no problem.

Material: 
NASDA JEM 1J/A,1J LSSP submit plan / JAMSS Tokunaga

2.7  GOWG#1 Action Item                                  


ALL/                   
11:00

NASA / NASDA confirmed current action status and re-setting new due date. 

Refer to Attachment-1 as GOWG#1 Action Item list

Material: 
GOWG Confirmed matters and GOWG Action Items

4.  Review Action Items and Minutes                                               

     ALL                16:00
Material: 
NASA/NASDA GOWG#2 Action Item List

5.   Adjourn









17:00
6.
  Signature

NASA KSC                                     Date                            NASDA                                       Date                    .                                                            

NASA JSC                                      Date                            NASDA                                       Date                    .                                                            

Friday, 10/23/98
3.  General topics

2.8  LSSP Documentation plan                                                        

JAMSS/Tokunaga      9:30
NASDA proposed NASA to future plan to submit LSSP input data and contents. NASA agreed the schedule was no problem.

Material: 
NASDA JEM 1J/A,1J LSSP submit plan / JAMSS Tokunaga

2.8  GOWG#1 Action Item                                  



ALL 

11:00

NASA / NASDA confirmed current action status and re-setting new due date. 

Refer to Attachment-1 as GOWG#1 Action Item list

Material: 
GOWG Confirmed matters and GOWG Action Items

4.  Review Action Items and Minutes                                               

     
ALL
              16:00
Material: 
NASA/NASDA GOWG#2 Action Item List

5.
  Adjourn                                                                                                                                
17:00
6.
  Signature

NASA KSC                                     Date                            NASDA                                       Date                    .                                                            

NASA JSC                                      Date                            NASDA                                       Date                    .                                                            

Item #
Action Description
Actionee
Due date

 GOWG#2-01
Necessity of CITE test:
NASA states that shuttle power interface checkout is mandatory at launch pad, but necessity of CITE test is dependent on interface complexity. NASA KSC took action  to coordinate with shuttle office to decide the necessity. 




NASA/KSC

Schuiling
GOWG#3

 GOWG#2-02
DPA plan status:
Boeing determine status of plans for DPA for JEM Models. (Jim Werpy)  


NASA/KSC

K.Flemming
11/20 ’98

 GOWG#2-03
About SVITT:

Check with SVITT term to see about performing CEIT test at KSC. 


NASA/JSC

M. See
11/30 ’98

 GOWG#2-04
Element gross leak check:
NASA and NASDA agreed further coordination to discuss special group including each specialist for leak check matter at Telecon and any TIM except this GOWG-II meeting. NASA/NASDA will decide due date and meeting schedule.  




NASA/NASDA

T. Yoshioka

D.Nelson
12/15 ’98

GOWG#2-05
EPS conversion system
NASDA to provide the required Outlet numbers. 


NASDA I.Kanazawa
11/20 ’98

GOWG#2-06
KSC grounding environment:
NASA provided KSC grounding environment, and NASDA required 3 types of isolated grounding condition for testing. NASA and NASDA agreed further discussion. 


NASA/KSC

K.Flemming
12/15 ’98

Item #
Action Description
Actionee
Due date

GOWG#2-07
Penetrate hole requirement:
IPT lead will coordinate the technical discussion within responsible position in KSC. And response to NASDA.    

                                                                        
NASA/KSC

Schuiling
12/15 ’98

GOWG#2-08
PGHM interference solution:

NASA to provide PGHM interference solution of ESA as NASDA reference. 


NASA/KSC

K.Flemming
11/30 ’98

GOWG#2-09
PGHM interference analysis:

NASA will assess detail analysis using 3D CAD model. 


NASA

P.Gauthier
12/15 ’98

GOWG#2-10
CBM Interface checkout plan:

NASA to reassess CBM Post Delivery Check Out requirements at KSC


NASA

Al. Parrish
LP TIM#8

8

