CE GOWG MINI TIM PROTOCOL

Splinter
GOWG

Topic
Launch Site Schedule

Goal
Confirm shipment dates for JEM PM and GSE, Confirm target dates for joint activities

General Discussion:

· NASDA’S delivery of JEM PM GSE and PM

· KSC recommends PM shipping container operations occur in the SSPF highbay for space availability and dual crane lift

· KSC recommends GSE staging area be planned in the hardware inspection area

· Confirmed the target timeframes for the BIVP joint test activities (except ACBM test}

· KSC requests detailed JEM daily schedule be provided prior to hardware arrival at KSC

· In the current plan, two JEM racks will arrive separately from the PM and will be integrated into the PM prior to MEIT (Workstation Rack & RMS Console Rack)

· NASDA confirmed that the PM cannot be powered up with the radial port down.  This is due to the insufficient length of resource lines and support frame interference

· Due to the uncertainty of the JEM Launch dates, PM launch site schedule detail will only be available through completion of MEIT

Issues:

· None

Agreements:

· For GOWG Planning purposes, PM GSE on dock KSC is stated as April 03, 2003, and PM on dock SSPF is May 5, 2003

· The new window of opportunity for OOCT is 5/19/03 – 6/02/03 based on the 5/05/03 on dock KSC delivery of the PM

Actions:


1st action
2nd action
3rd action

Source
CE GOWG MINI TIM
CE GOWG MINI TIM


Splinter
GOWG
GOWG


Topic
Launch Site Schedule
Launch Site Schedule


Action Number
#1
#2


Date Assigned
7/31/02
7/31/02


Title of Action
NODE 2 Jumper Availability
ACBM Testing Impacts


Description of Action
NASA to coordinate the availability of the NODE 2 jumpers from 5/19/03 to 6/02/03. Availability of the NODE 2 jumpers 
NASDA to provide operational impacts associated with the ACBM/PCS Joint Tests as proposed in the BIVP update


Assignee Name
P. Fardelmann
T. Yoshihara


Assignee Function
Boeing
NASDA


Assignor Name
D. Nelson
D. Nelson


Assignor Function
NASA UB-H
NASA UB-H


Due Date
GOWG #7
1 October 2002


Attendees:

· H. Namba, D. Nelson, B. Coulombe, B. Hart, S. Higginbotham, N. Tsuji, H. Yamaguchi, K. Oikawa, K. Kuehn, D. Tobeck, T. Underkircher, T. Yoshihara, Y. Uemura, T. Sano, I. Kanazawa
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