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JEM Launch Site Services

Goal
Review KSC services for supportability and  funding

General Discussion:

· NASDA presented closure to LP TIM #12 AI #1.

· Based on their interpretation of the “Agreement In Principle”, NASDA maintains that all of the services identified by NASA at LP TIM #12, with the exception of the SSPF modification, are the responsibility of NASA.

· NASA disagrees with this interpretation of the AIP language.   NASA has characterized a number of requested support items that it believes are unique in nature, and as such, are NASDA’s responsibility.

· NASA presented a matrix of 166 JEM launch site support items as identified in the LSSP table 4.2 submittal.  Each item was reviewed and items requiring further coordination were identified. 

· NASA presented a forward action plan for reaching an agreement on the commitment for requested launch site services.

Issues:

· Funding not currently available for certain unique services requested by NASDA

Agreements:

· Both parties agreed to conduct bi-weekly teleconferences in an effort to resolve the open issues.  This effort must be concluded before the LSSP can be baselined in January 2003.

Actions:

· None
Attendees:

· H. Namba, D. Nelson,  B. Hart, S. Higginbotham, N. Tsuji, H. Yamaguchi, K. Oikawa, T. Sano, I. Kanazawa, Y. Koyari, Y. Hasegawa, K. Tasaki
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