


---

# 9A

# Utilization Status



## 9A Month-In-Review

---

### **Commercial Generic Bioprocessing Apparatus (CGBA):**


- No activity. Technical requirements are already baselined with no changes from previous flight

### **Protein Crystal Growth-Single Thermal Enclosure (PCG-STES):**

- No activity.

### **Plant Generic Bioprocessing Apparatus (PGBA):**

- First review of PDL inputs completed (2/28/01)



## 9A Looking Forward

---

### **Commercial Generic Bioprocessing Apparatus (CGBA):**

- No activity. Technical requirements are already baselined with no changes from previous flight
- PTCS testing scheduled for June

### **Protein Crystal Growth-Single Thermal Enclosure (PCG-STES):**

- RCN in work to update File VIII, Vol. II requirements to reflect agreed-to wording regarding reflights of previously tested hardware
- Exception planned to bypass PTCS testing for this flow

### **Plant Generic Bioprocessing Apparatus (PGBA):**

- RCN to baseline File VIII, Vol. II will be issued prior to end of month
- PTCS testing scheduled for June