CE GOWG MINI TIM PROTOCOL

Splinter
GOWG

Topic
SSPF floor space Allocation

Goal
NASDA response to GOWG TIM#6 AI#19

General Discussion:

· NASDA presented revised footprint #5 hardware layout.  

· NASDA requests additional 12.4 by 6.1 meter area in the SSPF I-bay for the storage of transient GSE.

· NASDA will require access to the southwest corner of footprint #7 for approximately two weeks at the beginning of the PM processing flow in order to assemble GSE fluid lines.

Issues:

· None

Agreements:

· None

Actions:


1st action
2nd action
3rd action

Source
CE GOWG MINI TIM
CE GOWG MINI TIM
CE GOWG MINI TIM

Splinter
GOWG
GOWG
GOWG

Topic
SSPF floor space Allocation



Action Number
#1



Date Assigned
7/31/02



Title of Action
Additional GSE storage space availability



Description of Action
NASA to assess NASDA request for additional 12 by 6 meter transient GSE storage area in SSPF I-bay 



Assignee Name
H. Namba



Assignee Function
NASDA



Assignor Name
D. Nelson



Assignor Function
NASA UB-H



Due Date
GOWG #7



Attendees:

· H. Namba, D. Nelson, B. Coulombe, B. Hart, S. Higginbotham, N. Tsuji, H. Yamaguchi, K. Oikawa, K. Kuehn, D. Tobeck, T. Underkircher, T. Yoshihara, Y. Uemura, T. Sano, I. Kanazawa
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