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MULTI-ELEMENT INTEGRATED TEST (MEIT) 3
JEM ACBM & AUDIO TEST
MASTER MILESTONE SCHEDULE

NASA MEIT3:

NASA JEM:

DAXA:

BOEING CAPPS:

Jan

Feb

Mar

Apr

04 11

18

25 01 | 08 15 22 29

07 14 21 28

04 11 18 25

I
R0032 MEIT3 JEM ACBM TEST PROCEDURE DEVELOPMENT

04 16:00

09 08:00

12 16:00

20 08:00

22 08:00

Row [Duration Sep Oct Nov Dec
07 14 21 28 05 12 19 26 02 09 16 23 30 07 14 21 28
29 08:00 | 27 16:00
1 361d
27 08:00
5 2594 ﬁ
3 2d
4 1d
5 2d
6 5d
7 13.50d
8 7.50d
9 5d
10 2d
11 23d

20 16:00
R0033 SIGNOFF TABLETOP REVI

2316:00

|:| R0032 SIGNOFF TABLETOP REVIEW @ KSC

EW @ KSC

|:| R0032 ACBM PROCEDURE DRY RUN (AT ISIL) (U/R)

30 08:00 05 16:00

R0032 SITE ACTIVATION

05 08:00 17 20:00

06 08:00 17 12:00

27 08.00

01 08:00

[ R0032 JEM ACBM TESTING

R0033 SITE ACTIVATION

2308.00 27 16:00

] R0O033 MEIT3 JEM AUDIO TEST PROCEDURE DEVELOPMENT

R0033 MEIT 3 AUDIO RETEST

01 16:00

SITE DECONFIGURATION

3116:00
PAPER CLOSURE

ASSUMPTIONS: 1. SOFTWARE IS THE SAME FOR ACBM & AUDIO TESTING. 2. R2005 AUDIO TEST
HARDWARE INTEGRATION PERFORMED IN PARALLEL W/ NON-POWERED ACBM TESTING

Y:\OPP\AMS DATA\MEIT3\MEIT3.0PP \ MEIT 3 MMS

Activity

Critical Path
Progress
Milestone
Powerup Testing
Local Clear
Major Clear
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