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MILESTONES
03

JEM (1) GSE DELIVERY (1J)
04

JEM NEED DATE FOR MEIT 3
21

JEM (2) GSE DELIVERY (1J)
29

MEIT 3 RELEASE OF JEM
05

JEM PM O/D KSC (1J)

TKSC OPERATIONS (KSC INTERESTED)
29 26

MODULE LEAK TEST
10 30

P/L TEST AND GROUND SYSTEMS TEST PREP
01 13

MISC. ACT. & 1ST II PREP
16 14

JEM IST II P/L AND GROUND SYSTEMS TEST 
14 10

JEM IST II POST TEST & PSR
10 05

PREP AND SHIP PM TO KSC
0303

JEM (1) GSE DELIVERY  (1J)
2121

JEM (2) GSE DELIVERY (1J)

MEETINGS
0911

JEM EXPERIMENT RACKS (J-ISPRs)OPS TIM (KSC)
1014

TRANSPORTATION PRE-SHIP COORDINATION TIM  (TKSC)
25 02

LP TIM #13 (JAPAN)
1414

JEM PM PQR #2 / PRE-SHIP REVIEW (1J)
1013

MEIT TECH COORD. MTG - TKSC JAPAN
01

JEM-PS CPP TO JMICB
2801

GOWG TIM #7 (TBD)
1418

MEIT ITRG #9  (U/R)
0408

TRANSPORTATION & LOGISTICS TIM (JAPAN)
0206

PRE-MEIT RISK MITIGATION TESTING - ISIL  (JSC)
0408

JPR (TKSC)
2327

MEIT PROCEDURE DEVELOPMENT REVIEW / SIGN OFF  (U/R)
2020

LAUNCH PACKAGE TELECON
22

SIR 11 (1J/A, 1J) KICK OFF MTG
26 06

JEM MEIT PROCEDURE REVIEW (JAPAN)
03 14

SIR 11 (1J/A, 1J) ELM ISSUE SCREENING PANEL
0303

JEM QA/QE/COORD. TELECON
11

SIR 11 BOARD
01

JEM-PM CCP TO JMICB
23

CIR (1J)
1517

GSRP (1J/1JA PHASE 3)
01

GSRP (2JA PHASE 3)
1616

ACBM JOINT TEST MINI TIM  (KSC)
2124

GSRP (2JA PHASE 2)
2931

NASA / NASDA QA TIM  (KSC)
0305

GOWG TIM #8
06

GOR (1J)
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REQUIREMENTS DEVELOPMENT
27

MEIT OMRS DEVELOPMENT
30

PRELIMINARY DRAFT REQUIREMENTS REVIEW (FILE X)
01

RELEASE FINAL DRAFT REQUIREMENTS FOR REVIEW (FILE X)
28

GOWG COORDINATION
02 10

FINAL DRAFT REQUIREMENTS REVIEW (FILE X)
03 03

RCN REVIEW (FILE X)
06

JOINT T&V CP APPROVAL (FILE X)
06

REQUIREMENTS BASELINED
13 03

NASA/NASDA MGT COORDINATION (FILE X)
0407

GOWG STEERING COMMITTEE APPROVAL (FILE X)
0505

JEM PM O/D KSC (1J) (FILE X)
05

INTERIM ICD WALKDOWN (1J/A)

OFFSITE DELIVERABLES
01

NASDA LAUNCH SITE OPERATION PLAN
01

PQR #2 DATA PACK
0330

GROUND SAFETY DATA PACK @ KSC (1J/1JA/2JA)
10

FINAL NASDA LSSP SUBMIT
20

MIP B/L (1J)
02

REC CIR DATA PACK AT KSC (1J)
20

ICD-A B/L (1J)
02

MIP ANNEX-9 (OMRS) B/L (1J/A)
30

NASDA TRANSPORTATION PLAN (FINAL)
12

B/L CMTS PROVIDED TO OMRS FILE II VOL II (1J/A)
30

INTERFACE CONTROL PLAN
12

MIP ANNEX-9 (OMRS) RCN DELIVERY TO ISS (1J/A)
30

JEM IT SECURITY PLAN
30

FINAL DPA DATA JEM-PS
30

JEM P/L OPS NET (PON) ACCT INFO
30

MIP B/L (1J/A)
30

JEM MSDS/WASTE QUESTIONAIRE
10

OMRSD F2V2 BASELINED(1J,1JA)
30

JEM TOOL CONTROL PLAN
06

JEM HAZARDOUS PROCEDURES (PRE-DWELL)
15

CIR DATA PACK
28

REC CIR DATA PACK AT KSC (1J/A)
17

GROUND SAFETY DATA PACK @ KSC (2JA)
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KSC DELIVERABLES
10

JEM-PM/RMS LSSP DEVELOPMENT
11

LSSP BASELINE (1JA)
01

PRD DEVELOPMENT (1J)
05 16

OR/OD DEVELOPMENT (2JA)
01 16

CITE/NO CITE STUDY (1J) (FILE X)
14 12

CITE/NO CITE STUDY(1JA)
15

JEM-PM/RMS LSSP (PRELIM) RELEASE
08 07

JEM PROTUBERANCE STUDY - PRE DELIVERY (1J) (FILE X)
23 31

OR/OD DEVELOPMENT (1J)
10

LSSP BASELINE (1J)
14

DRAFT OFFLOAD MINI - SSPF
30 28

JEM PROTUBERANCE STUDY - PRE DELIVERY (1J/A)
06

GSRP COMPLIANCE LETTER
09

CITE/NO CITE SIGNOFF

WAD DEVELOPMENT
16 03

HANDLING PROCEDURE DEVELOPMENT(1J,1JA)
02 03

MECHANICAL GSE SET-UP PROC DEV(1J,1JA)
17 01

OOCT WAD DEVELOPMENT
18 17

CBM PROCEDURE DEVELOPMENT

SSPF FACILITY MODIFICATIONS
10

90% DESIGN REVIEW PKG RELEASE
17

90% DESIGN REVIEW
0815

SITE PREPARATION WORK
16

POUR CONCRETE PAD
03 11

ELECTRICAL SERVICE MODS
11

COMPLETION OF MOD
13

UNISTRUT INSTALLATION COMPLETE
03

JEM NEED DATE
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